Deployment Plan — Offline Bangla Dubbing Video Player

Oct 29, 2026 · @Md. Nazmul Hossain

The approved v1.0.0 build is released to the public in two stages over 2 weeks, with models hosted by the project and an offline pack for users with limited internet.

Entry criteria

These are the Release Approval handoff items.

- [ ] Approval record signed: **Approved**, or Approved with conditions and every condition verified
- [ ] Approved installers and their checksums handed to the deployment owner
- [ ] Release notes and user guides final in Bangla and English
- [ ] Deployment date and rollback owner agreed
- [ ] Support team briefed on known issues and fallbacks
- [ ] Model mirror and offline pack uploaded and checked (see Model distribution)

What is released and where

Release artifacts (v1.0.0)

Artifact	Platform	Notes
`BanglaDub-1.0.0-win-x64-cuda.exe`	Windows 10/11, NVIDIA GPU	Signed installer
`BanglaDub-1.0.0-win-x64-cpu.exe`	Windows 10/11, no GPU	Smaller; pre-process mode only
`BanglaDub-1.0.0-macos-arm64.dmg`	macOS 12+, Apple Silicon	Signed and notarised
`BanglaDub-1.0.0-linux-x86_64.AppImage` and `.deb`	Ubuntu 22.04+	GPU and CPU in one build

Artifact	Platform	Notes
`SHA256SUMS.txt`	All	Checksums for every file, signed
Release notes, user guide (Bangla, English)	All	PDF and on the website

Channels

Channel	Use	Notes
Project website download page	Main public channel	Detects the visitor's OS and suggests the right installer
GitHub Releases (or equivalent)	Mirror and archive of every version	Keeps old versions for rollback
Offline pack on USB / local network share	Users with limited internet	See Model distribution
App stores (Microsoft Store, Mac App Store)	Not in v1.0	Size limits and sandbox rules need a separate review

Names above are placeholders until the product name is final.

Model distribution

Public users cannot be asked for a Hugging Face account and token, and some models are gated there. The project therefore **hosts its own model mirror**, which the licences of the chosen stack allow (MIT and Apache 2.0, with notices kept).

Model	Licence	Approx. size	Hosted on mirror
faster-whisper large-v3 (and turbo)	MIT	~3 GB (+ ~1.6 GB)	Yes
pyannote segmentation 3.0 + diarization 3.1 + embedding	MIT	< 100 MB	Yes
Demucs htdemucs	MIT	~80 MB	Yes

Model	Licence	Approx. size	Hosted on mirror
IndicTrans2 en-indic distilled 200M	MIT	~1 GB	Yes
Indic Parler-TTS	Apache 2.0	~3.5 GB	Yes

Sizes are approximate and are confirmed from the actual files before release; the total should stay within the 5–10 GB stated in NFR-04.

Mirror rules

- Files served over HTTPS from a CDN with a nearby edge for Bangladesh users.
- A signed `models.json` manifest lists each file, size and SHA-256; the app's model manager checks every file and resumes interrupted downloads.
- Licence and attribution files are shipped next to each model and shown in the app's About screen.
- Re-confirm each model's licence terms (including any gated-access conditions) with the model owners before hosting.

Offline pack: one archive (or a set of 4 GB parts) containing all installers plus all models. Copied by USB drive or local network; the app imports models from a chosen folder without internet. Distributed through partners such as schools, libraries or local resellers.

Rollout plan

Two stages

Stage	Who	Duration	Move on when
1. Early access	UAT testers plus up to 200 sign-up users	1 week	No critical issue; installs and model downloads succeed for 95%+ of reports
2. Public release	Everyone, via website and offline packs	From day 8	—

Runbook (day 0 = early-access release)

Day	Task	Owner
−7	Upload models to mirror; test download speed from Dhaka and 2 other divisions	Lead developer
−5	Upload installers to a hidden release page; verify signatures and checksums	Lead developer
−3	Clean-machine install from the hidden page on Windows, macOS, Linux (smoke test)	QA
−2	Website download page, release notes and guides ready (hidden)	Product owner
−1	Go / no-go check for deployment; support rota confirmed	Product owner
0	Early access: send links to testers and sign-ups	Product owner
0–7	Daily review of support requests and diagnostics; hotfix if needed	Support lead, lead developer
7	Stage review: continue, hotfix, or roll back	Product owner, QA lead, lead developer
8	Public release: website live, announcement, offline packs shipped to partners	Product owner
8–14	Daily review continues; then weekly	Support lead

Smoke test after each upload: install, download or import models, dub shared clip V1 offline, play, switch audio, export, uninstall.

Rollback plan

A desktop app cannot be pulled back from users' computers, so rollback means **stopping new downloads and offering a safe version**.

Roll back when: a critical defect affects many users (crash on start, data loss, any network use when offline, privacy leak), or a security problem is found.

Steps

1. Product owner decides; lead developer acts within 2 hours.
2. Hide the faulty version on the website and mirror; point downloads to the last good version (or the early-access build if none).
3. Publish a notice on the website in Bangla and English: what is wrong, what users should do.
4. If a model file is the problem, replace it on the mirror; the app's checksum check refuses the old file and fetches the new one when online.
5. Fix through a hotfix CR (class A or B), QA verification and a short approval, then release `v1.0.x`.
6. Record the incident and its cause in the change register.

User data is safe during rollback: the cache and settings format stays compatible within 1.0.x, so users can reinstall any 1.0 build.

After release

Monitoring without telemetry. The app sends nothing (NFR-03), so the team watches signals that users choose to give or that happen on project servers.

Signal	Source	Watched for
Installer and model downloads	Website and mirror server logs (counts only)	Uptake; failed or repeated model downloads
Support requests	Email, Facebook page, support form	Common problems, new bugs
Diagnostics shared by users	"Copy diagnostics" from the app	Errors, hardware, stage timings
Reviews and social posts	Public channels	Quality complaints, feature wishes
Offline pack partners	Monthly check-in	Install problems in low-connectivity areas

Support

- Bangla-first support, with a reply target of 1 working day.

- FAQ and troubleshooting guide on the website: GPU drivers, slow PCs, model download, known issues.
- Support logs each issue; a pattern of 3 or more reports becomes a defect or a CR.

Hotfixes and updates

- Critical defects: hotfix `v1.0.x` within 3 working days, after QA verification and a short approval by the product owner and QA lead.
- Other issues and feature requests go to the change register for the next version.
- The app checks the project website for a new version only when the user presses "Check for updates"; it never checks automatically.

Deployment sign-off and handoff

Deployment is complete when:

- [ ] Public release live for 14 days
- [ ] No open critical defect; any hotfix released and verified
- [ ] Mirror and offline pack serving the final version
- [ ] Support handling requests within its reply target
- [ ] Download and support figures collected for the closure report

Deployment record

Field	Entry
Released version(s) and dates	
Early-access users and issues found	
Public release date	
Downloads after 14 days (installers / models / offline packs)	
Hotfixes released	
Rollbacks (if any) and causes	
Open issues handed to the next version	
Product owner and lead developer sign-off	

The signed record and figures move to step 8, Project closure.

Change log

Version	Date	Change
1.0	2026-10-29	First version, based on Release Approval v1.0