Feedback and Change Management — Offline Bangla Dubbing Video Player

Oct 29, 2026 · @Md. Nazmul Hossain

How UAT feedback and any later change request is captured, judged and sent back into the flow, so every change is approved, traced to a requirement and re-tested.

Sources of feedback and change

Source	Typical content	Collected by
UAT testers	Ratings, interview notes, issues from home use	UAT facilitator
QA	Defects that trace to a requirement gap, not a code bug	QA lead
Product owner	New business needs, priority changes	Product owner
Development	Technical limits found while building; model or library updates	Lead developer
Released users (after step 7)	Support requests, reviews, diagnostics they choose to share	Support

A bug found by QA or UAT that only needs a code fix follows the Test Plan's defect workflow. This process is for **changes**: anything that alters a requirement, scope, priority, technology choice or schedule.

Change process

1. **Capture.** Anyone logs a change request (CR) with the template below. UAT feedback is grouped into one CR per underlying problem, not one per tester.
2. **Triage (within 2 working days).** Product owner and lead developer check the CR is clear, merge duplicates and set urgency.
3. **Classify and route.** Pick the route from the routing table: which step of the flow the change goes back to.

4. **Impact analysis.** The owner fills the impact checklist: requirements, effort, schedule, risk, licence, tests.
5. **Decide.** Approve, reject or defer to a later version, following the approval rules. Record the decision and reason in the CR.
6. **Update documents.** Update the BRD first, then each downstream document the change touches, each with a new version and change-log entry.
7. **Implement and verify.** The change goes through its route: Spike if needed, then Development, QA and, for user-facing changes, a short UAT re-check.
8. **Close.** Mark the CR Closed when the change is verified and released, and tell whoever requested it.

CR statuses: New → Triaged → Analysing → Approved / Rejected / Deferred → In progress → Verified → Closed.

Classification and routing

In the project flow, UAT feedback returns to step 3, Spike. Not every change needs a spike, so each CR takes the shortest route that still proves the change works.

Class	Description	Example	Goes back to	Then
A. Minor	UI wording, layout, defaults; no requirement change	Rename "Dub" button; change default voice order	Step 4, Development	QA re-test of affected cases
B. Requirement tweak	Changes an acceptance condition, priority or limit, same technology	Raise speed-up cap; make BR-13 a Must	Step 1, BRD update	Development, QA
C. New technical approach	Current component cannot meet the need	Replace IndicTrans2 with a local LLM; new TTS model	**Step 3, Spike**	Gap analysis update, Development, QA, UAT re-check

Class	Description	Example	Goes back to	Then
D. New feature or scope	Adds a requirement	Add Arabic as guaranteed language; voice cloning	Step 1, BRD	Gap analysis, Spike if risky, full flow
E. Fallback	A known limit with a BRD v1.1 fallback	Move live mode to version 2	Product owner decision	Release notes, QA confirms reduced scope
F. Deferred	Valid but not for this version	Bangladeshi accent (BR-04b)	Version 2 backlog	Reviewed at next planning

Impact analysis and approval

Impact checklist (filled for classes B, C and D)

- [ ] Requirements affected (IDs) and how their acceptance conditions change
- [ ] Modules affected (from the Development Plan architecture)
- [ ] Effort in developer-days, and which sprint or release it lands in
- [ ] Effect on release date
- [ ] New or changed models: licence allows commercial use (NFR-08)
- [ ] Still fully offline and private (BR-07, NFR-03)
- [ ] Effect on hardware needs and speed (NFR-02, NFR-10)
- [ ] Test cases to add or change; UAT re-check needed?
- [ ] Risk if we do it, and risk if we don't

Approval rules

Change	Who approves
Class A, under 2 developer-days	Lead developer, product owner informed
Class B, or any change under 5 developer-days	Product owner

Change	Who approves
Class C or D, any change that moves the release date, or anything touching licences, privacy or offline	Change board: product owner, lead developer, QA lead
Change to a Must requirement after UAT starts	Change board, with a written reason

During UAT and deployment, classes A, B and E go into the current release. A class C change goes back to step 3, Spike, for the current release only when it blocks UAT approval; otherwise it is deferred to the next version with classes D and F.

Documents to update

The BRD is always updated first; other documents follow in flow order. Each updated document gets a new version number and a change-log row naming the CR.

Document	A	B	C	D	E
1. BRD	—	Yes	Yes	Yes	Yes
2. Gap Analysis	—	If feasibility changes	Yes	Yes	—
3. Spike / Feasibility	—	—	Yes (new experiment)	If risky	—
Rework Plan	—	—	If new failure routes	If new failure routes	—
4. Development Plan	If a module changes	Yes	Yes	Yes	If scope moves sprints
5. Test Plan	Affected test cases	Yes	Yes	Yes	Yes (reduced scope)
6. UAT Plan	—	If user-facing	Yes	Yes	—
Release notes	Yes	Yes	Yes	Yes	Yes

Version numbers: minor changes add 0.1 (1.1 → 1.2); a change that alters scope adds 1.0 (1.2 → 2.0).

Change request template

Field	Entry
CR ID	CR-001
Date raised	
Raised by / source	UAT / QA / product owner / development / users
Title	
Description: what should change and why	
Evidence	UAT scores, tester quotes, defect IDs, timings
Requirements affected	BR / NFR IDs
Class	A / B / C / D / E / F
Routes back to step	1 / 3 / 4 / backlog
Impact summary	Effort, schedule, risk, licence, offline
Decision	Approved / Rejected / Deferred
Decided by and date	
Documents updated (with new versions)	
Verified in build / test case	
Status	New / Triaged / Analysing / Approved / In progress / Verified / Closed

Change register

One row per CR, newest first. Example rows show the format.

CR	Date	Title	Source	Class	Route	Decision	Status
CR-002	(example)	Live mode too slow on testers' PCs	UAT F7	E	Fallback	Approved: live mode to version 2	Closed

CR	Date	Title	Source	Class	Route	Decision	Status
CR-001	(example)	Translation sounds too formal	UAT F2	C	Step 3, Spike	Approved: spike local LLM post-edit	In progress

Change log

Version	Date	Change
1.0	2026-10-29	First version