Release Approval — Offline Bangla Dubbing Video Player

Oct 29, 2026 · @Md. Nazmul Hossain

The formal gate between step 6, UAT, and step 7, Deployment. A release candidate is deployed only after this approval is signed, and only the exact approved build is released.

Approval criteria

All items must be ticked for **Approved**. One or more open items with an agreed fix plan allows **Approved with conditions**.

Quality (from the Test Plan)

- [ ] 100% of test cases run; 95%+ pass, and every Must-requirement case passes
- [ ] Zero open critical defects; at most 3 open major defects, each with a workaround in the release notes
- [ ] Offline and privacy tests (NT-03, NT-04) pass on Windows, macOS and Linux
- [ ] Speed (NT-11) and sync (NT-06) pass on recommended hardware
- [ ] Installers signed and tested on clean machines

Users (from the UAT Plan)

- [ ] Scenarios UAT-01 to UAT-08 pass (80%+ of testers without help)
- [ ] 70%+ of testers watched a full film in Bangla
- [ ] Ratings F1–F7 at or above their pass averages
- [ ] 70%+ of testers would use it instead of subtitles at least sometimes

Changes (from Feedback and Change Management)

- [ ] Every CR raised in QA and UAT is Verified, Deferred or Rejected; none left open
- [ ] Every user-facing CR passed its UAT re-check
- [ ] Applied fallbacks (class E) are listed in the release notes

Compliance

- [ ] Licence check: shipped models and libraries match the commercial-safe list (NFR-08)
- [ ] Attribution notices included (for example SUBAK.KO, if used)
- [ ] Release notes, Bangla and English user guide, and supported-hardware list complete

Evidence pack

QA lead assembles this pack and shares it at least 2 working days before the go / no-go meeting.

Item	Owner	Source
Final test report with all results, timings and quality scores	QA lead	Test Plan
Open defect list with severity and workarounds	QA lead	Defect tracker
UAT report and signed UAT sign-off record	Product owner	UAT Plan
Change register: every CR with its final status	Product owner	Feedback and Change Management
Release candidate version, build hash and installer checksums	Lead developer	CI
Licence and attribution list	Lead developer	Gap Analysis, Spike
Release notes (features, known issues, fallbacks, hardware)	Product owner	—
Deployment plan and rollback plan	Lead developer	Step 7 document
Support readiness: FAQ, contact channel, diagnostics guide	Support lead	—

Approvers and decision types

Approver	Confirms	Can block release?
Product owner (final decision)	Business value, UAT result, release notes, accepted risks	Yes
QA lead	Test results and open defects meet the criteria	Yes

Approver	Confirms	Can block release?
Lead developer	Build is the tested one; deployment and rollback ready	Yes
Support lead	Users can get help from day one	No (raises a condition)

Approval needs all three blocking approvers to sign. If one refuses, the decision is **Not approved**.

Decision	Meaning	Next step
Approved	All criteria met	Release freeze, then step 7, Deployment
Approved with conditions	Minor gaps with a fix plan; nothing critical, privacy or offline	Conditions fixed and verified by QA (and UAT re-check if user-facing) within an agreed date, then deploy without a new meeting
Not approved	A blocking criterion fails	CRs raised under Feedback and Change Management: fix sprint for class A/B, re-spike (step 3) for class C; a new go / no-go meeting afterwards

A condition may never cover a critical defect, a failed offline or privacy test, or a licence problem.

Go / no-go meeting

Attendees: product owner (chair), QA lead, lead developer, support lead; UAT facilitator optional. **Length:** 45 minutes.

Agenda

1. Release candidate: version, build hash, what is in and out (5 min)
2. QA results against criteria; open defects (10 min)
3. UAT results; tester quotes for and against (10 min)

4. Change register: open, deferred and applied fallbacks (5 min)
5. Deployment and rollback readiness; support readiness (5 min)
6. Each approver states go / no-go with reasons (5 min)
7. Decision, conditions with owners and dates, record signed (5 min)

Rules

- The decision is made only on the evidence pack; no new evidence is accepted in the meeting.
- Every criterion is marked Met / Not met / Condition in the record, not discussed as a whole.
- Risks accepted by the product owner are written down with a reason.
- The signed record is shared with the whole team the same day.

After approval

Release freeze

- The approved build is tagged `v1.0.0` on `main`; its installer checksums are recorded in the approval record.
- No code, model or config changes to that build. Any change after approval is a new CR, a new build and, unless it is class A, a new approval.
- New work continues on `develop` for the next version.

Conditions tracking (Approved with conditions only)

Condition	Owner	Due date	Verified by	Status

Each condition gets a CR ID. The build that fixes them is re-tagged (for example `v1.0.1`) and the record is updated before deployment.

Handoff to step 7, Deployment

- [ ] Approval record signed and shared
- [ ] Approved installers and checksums handed to the deployment owner
- [ ] Release notes and user guides final in Bangla and English
- [ ] Deployment date and rollback owner agreed
- [ ] Support team briefed on known issues and fallbacks

- [ ] UAT testers thanked and told the release date

Approval record

Field	Entry
Release version and build hash	
Installer checksums (Windows / macOS / Linux)	
Meeting date	
Quality criteria	Met / Not met / Condition
User (UAT) criteria	Met / Not met / Condition
Change criteria	Met / Not met / Condition
Compliance criteria	Met / Not met / Condition
Open defects accepted (IDs and workarounds)	
CRs deferred to next version	
Risks accepted, with reasons	
Conditions (with CR IDs, owners, due dates)	
Decision	Approved / Approved with conditions / Not approved
Product owner signature and date	
QA lead signature and date	
Lead developer signature and date	

Change log

Version	Date	Change
1.0	2026-10-29	First version, based on Test Plan v1.1, UAT Plan v1.1 and Feedback and Change Management v1.0