Project Closure — Offline Bangla Dubbing Video Player

Oct 29, 2026 · @Md. Nazmul Hossain

The project closes 14 days after public release, once results are measured against the BRD, the product is handed to an operations owner, and the version 2 backlog is agreed.

Entry criteria

- [ ] Deployment record signed by the product owner and lead developer
- [ ] Public release live for 14 days with no open critical defect
- [ ] Download and support figures collected
- [ ] Every change request in the register is Closed, Rejected or moved to the version 2 backlog

Results against BRD objectives

Fill the Actual column from the test report, UAT report and deployment record. Targets are from BRD v1.1.

Objective	Target	Actual	Met?
Understandable Bangla dubbing	80%+ of test viewers follow the story without subtitles (UAT F1 ≥ 4.0)		
Correct speaker voices	90%+ of lines correct with up to 4 speakers		
Fully offline	Zero network calls after model download (NT-03)		
Fast enough to use	Pre-process under 15 min per hour on recommended hardware; live mode within 60 s		
Stays in sync	95% of lines within 0.5 s; none over 1.0 s		
Cross-platform	Windows, macOS and Linux installers pass the same tests		

Objective	Target	Actual	Met?
User acceptance	70%+ of testers would use it instead of subtitles at least sometimes		
Release	Public v1.0 released		

Schedule and effort

Item	Planned	Actual	Difference and reason
Spike	5 days		
Development	12 weeks (6 sprints) + 1-week fix sprint		
QA	3 weeks		
UAT	2 weeks		
Deployment	2 weeks		
Budget	Not yet set (BRD open question)		
Rework loops and re-spikes	0 planned		

Deliverables and project documents

Product deliverables

- [ ] v1.0.x installers for Windows, macOS and Linux, with checksums
- [ ] Model mirror and offline pack
- [ ] Source code tagged on `main`, with build instructions
- [ ] User guide and FAQ in Bangla and English
- [ ] Licence and attribution list

Project documents (one per step of the flow)

Step	Document	Final version
1	BRD	1.1
2	Gap Analysis	1.1
3	Spike / Feasibility	1.2
3 → 1	Rework Plan	1.0
4	Development Plan	1.2
5	Test Plan (QA)	1.1
6	UAT Plan	1.1
6 → 3	Feedback and Change Management	1.0
6 → 7	Release Approval	1.0
7	Deployment Plan	1.0
8	Project Closure (this document)	1.0

Update the version column if any document changes before closure.

Handover to operations

After closure, the product is owned by an operations (maintenance) team, not the project team.

Area	Handed to	What they receive	Ongoing duty
Product ownership	Product owner (operations)	Change register, version 2 backlog	Prioritise updates; approve releases
Code and builds	Maintenance developer	Repo access, CI, signing certificates, build guide	Hotfixes `v1.0.x`; dependency updates
Model mirror and CDN	Maintenance developer	Hosting account, `models.json` signing key	Keep files available; watch bandwidth cost
Website and downloads	Product owner	Site access, release pages	Update for each release

Area	Handed to	What they receive	Ongoing duty
Support	Support lead	FAQ, issue log, diagnostics guide	1-working-day reply target
Offline pack partners	Product owner	Partner list, pack update process	Send updated packs for each release
Licences and attributions	Product owner	Licence list per model and library	Re-check whenever a model changes

Recurring tasks

- [ ] Monthly: review support issues and download figures
- [ ] Quarterly: check for security updates in PyTorch, ffmpeg, mpv and Qt; release a maintenance build if needed
- [ ] Yearly: renew code-signing certificates (Windows and Apple developer account)
- [ ] Every model change: licence check, re-spike if class C, full QA

Credentials: passwords, signing keys and hosting accounts are transferred through the organisation's password manager, never by email or chat.

Version 2 backlog

Items deferred during the project, to be re-prioritised by the operations product owner.

Item	Source	Notes
BR-04b Bangladeshi-accent voice	BRD v1.1, phase 2	Fine-tune Indic Parler-TTS on SUBAK.KO (CC-BY-4.0); needs ML engineer
Live mode improvements, if moved by fallback	BRD v1.1 fallback (BR-09)	Only if live mode was deferred
More guaranteed source languages	BR-02	Korean, Arabic and others currently best-effort
More voices per speaker	UAT feedback (expected)	Beyond the 6 Bengali presets

Item	Source	Notes
App store releases	Deployment Plan	Microsoft Store, Mac App Store review
Deferred change requests	Change register	Add each deferred CR ID here
Open minor defects	Defect tracker	Add each defect ID here

Starting version 2 begins again at step 1, BRD, with this backlog as input.

Lessons learned

Held as a 60-minute retrospective with the whole team and 2–3 UAT testers, within a week of release. Each step of the flow gets one row.

Step	What worked	What to change next time	Action for version 2
1. BRD			
2. Gap analysis			
3. Spike and re-spikes			
4. Development			
5. QA			
6. UAT and feedback			
7. Deployment			

Questions to cover

- Which spike experiments predicted real results well, and which did not?
- How many change requests came from UAT, and could any have been caught earlier?
- Were the 20% change capacity and the timeboxes realistic?
- What did users praise or complain about most?
- Which estimates were furthest off, and why?

Archive and closure sign-off

Archive

- [ ] All project documents at their final version, with links in the table above
- [ ] Test report, UAT report, approval record and deployment record stored together
- [ ] Change register and defect tracker exported
- [ ] Spike prototype code and results kept in the repository under `spike/`
- [ ] Access for former project members removed or reduced

Closure record

Field	Entry
Final released version	
Closure date	
Objectives met (of 8)	
Open items handed to operations	
Version 2 backlog agreed	Yes / No
Lessons learned held on	
Product owner (project) signature and date	
Product owner (operations) signature and date	
Sponsor signature and date	

Once signed, the project is closed. New work starts as version 2 at step 1.

Change log

Version	Date	Change
1.0	2026-10-29	First version, based on Deployment Plan v1.0