Feedback and Change Management — [Project name]

Field	Entry
Project	[Project name]
Document	Feedback and Change Management
Version	[1.0]
Date	[YYYY-MM-DD]
Owner	[Product owner]

Workflow loop: 6. UAT → 3. Spike ("Feedback / changes"), and any change request during the project.

1. Sources of feedback and change

Source	Typical content	Collected by
UAT testers	Ratings, interviews, issues	UAT facilitator
QA	Defects that need a requirement change	QA lead
Product owner	New business needs, priorities	Product owner
Development	Technical limits, dependency changes	Lead developer
Released users	Support requests, reviews	Support

Code-only bugs follow the Test Plan's defect workflow. This process covers **changes** to requirements, scope, priority, technology or schedule.

2. Change process

1. **Capture:** log a change request (CR) with the template below; group related feedback into one CR.
2. **Triage (within [2] working days):** check clarity, merge duplicates, set urgency.
3. **Classify and route:** choose the class and the step it returns to.
4. **Impact analysis:** fill the checklist.
5. **Decide:** approve, reject or defer, following the approval rules.
6. **Update documents:** BRD first, then each affected document, with new versions.
7. **Implement and verify:** through its route; QA verifies; UAT re-checks user-facing changes.
8. **Close:** mark Closed and tell the requester.

Statuses: New → Triaged → Analysing → Approved / Rejected / Deferred → In progress → Verified → Closed.

3. Classification and routing

Class	Description	Goes back to	Then
A. Minor	UI wording, layout, defaults; no requirement change	Step 4, Development	QA re-test
B. Requirement tweak	Changes a target, priority or limit; same technology	Step 1, BRD	Development, QA
C. New technical approach	Current component cannot meet the need	**Step 3, Spike**	Gap analysis, Development, QA, UAT re-check
D. New feature / scope	Adds a requirement	Step 1, BRD	Full flow (spike if risky)
E. Fallback	Known limit with an agreed fallback	Product owner decision	Release notes; QA confirms
F. Deferred	Valid but not for this version	Backlog	Next planning

4. Impact analysis and approval

Checklist (classes B, C, D)

- ☐ Requirements affected and new acceptance conditions
- ☐ Modules affected
- ☐ Effort and release-date impact
- ☐ Licence, security, privacy and compliance impact
- ☐ Performance and infrastructure impact
- ☐ Test cases to add or change; UAT re-check needed?
- ☐ Risk of doing it, and of not doing it

Approval rules

Change	Approver
Class A under [2] days	Lead developer (product owner informed)
Class B, or under [5] days	Product owner
Class C or D, date change, or licence/security/privacy impact	Change board: product owner, lead developer, QA lead

During UAT and deployment, classes A, B and E go into the current release; class C only if it blocks approval; others are deferred.

5. Documents to update

Document	A	B	C	D	E
BRD	—	Yes	Yes	Yes	Yes
Gap Analysis	—	If feasibility changes	Yes	Yes	—
Spike / Feasibility	—	—	Yes	If risky	—
Development Plan	If a module changes	Yes	Yes	Yes	If scope moves
Test Plan	Affected cases	Yes	Yes	Yes	Yes
UAT Plan	—	If user-facing	Yes	Yes	—
Release notes	Yes	Yes	Yes	Yes	Yes

6. Change request template

Field	Entry
CR ID	CR-[nnn]
Date raised	
Raised by / source	
Title	
Description and reason	
Evidence	
Requirements affected	
Class	A / B / C / D / E / F
Routes back to step	
Impact summary	
Decision, by whom, date	
Documents updated	
Verified in build / test case	

Field	Entry
Status	

7. Change register

CR	Date	Title	Source	Class	Route	Decision	Status

8. Change log

Version	Date	Change
1.0	[YYYY-MM-DD]	First version