Deployment Plan — [Project name]

Field	Entry
Project	[Project name]
Document	Deployment Plan
Version	[1.0]
Release	[version]
Based on	Release Approval record of [YYYY-MM-DD]
Deployment owner	[Name]
Rollback owner	[Name]

Workflow step: 7. Deployment. **Next step:** 8. Project closure.

1. Entry criteria

- ☐ Approval record signed (Approved, or all conditions verified)
- ☐ Approved build and checksums handed over
- ☐ Release notes and user guides final
- ☐ Deployment date and rollback owner agreed
- ☐ Support briefed
- ☐ Infrastructure / hosting ready and checked

2. What is released and where

Artifact	Platform / environment	Notes
[Installer / package / container / service]	[ ]	[Signed? Checksum?]

Channel	Use	Notes
[Website / app store / server / internal portal]	[ ]	[ ]

3. Dependencies and data

Guidance: list anything the release needs besides the build: databases, migrations, external services, large files, licences, keys.

Dependency	Action before release	Owner
[ ]	[ ]	[ ]

4. Rollout plan

Stage	Who	Duration	Move on when
1. Early access / pilot	[Group, size]	[ ]	[No critical issues; success rate ≥ n%]
2. Full release	[Everyone]	—	—

Runbook (day 0 = first release)

Day	Task	Owner
−7	[Prepare infrastructure / upload dependencies]	[ ]
−3	[Smoke test in production-like	QA

Day	Task	Owner
	environment]	
−1	[Final go / no-go; support rota confirmed]	Product owner
0	[Release stage 1]	[ ]
0–[n]	[Daily review of issues]	[ ]
[n]	[Stage review: continue, hotfix or roll back]	[ ]
[n+1]	[Full release and announcement]	[ ]

Smoke test: [the short list of checks run after each deployment].

5. Rollback plan

Roll back when: [critical defect affecting many users, data loss, security problem].

1. Product owner decides; deployment owner acts within [2] hours.
2. [Restore previous version / stop downloads / switch traffic]
3. [Restore data if needed]
4. Notify users and the team.
5. Fix through a hotfix CR, QA verification and short approval.
6. Record the incident in the change register.

6. After release

Monitoring

Signal	Source	Watched for
[Errors / uptime / downloads / support requests]	[ ]	[ ]

Support: channels [ ], reply target [ ], FAQ location [ ].

Hotfixes: critical defects fixed within [n] working days through a CR; other issues go to the backlog.

7. Deployment sign-off and handoff

Deployment is complete when:

- ☐ Full release live for [14] days
- ☐ No open critical defect
- ☐ Support within its reply target
- ☐ Figures collected for closure

Field	Entry
Released version(s) and dates	
Pilot users and issues found	
Usage figures after [n] days	
Hotfixes / rollbacks	
Open issues handed on	
Product owner and deployment owner sign-off	

8. Change log

Version	Date	Change
1.0	[YYYY-MM-DD]	First version