Project Closure — [Project name]

Field	Entry
Project	[Project name]
Document	Project Closure
Version	[1.0]
Final release	[version]
Closure date	[YYYY-MM-DD]
Author	[Product owner]

Workflow step: 8. Project closure. **Next:** operations, or version 2 starting at step 1.

1. Entry criteria

- ☐ Deployment record signed
- ☐ Release stable for [14] days with no open critical defect
- ☐ Usage and support figures collected
- ☐ Every change request Closed, Rejected or moved to the backlog

2. Results against BRD objectives

Objective	Target	Actual	Met?
O-1 [ ]	[ ]		Yes / Partly / No
O-2 [ ]	[ ]		
O-3 [ ]	[ ]		

Schedule, effort and budget

Item	Planned	Actual	Difference and reason
Gap analysis and spike	[ ]		
Development	[ ]		
QA	[ ]		
UAT	[ ]		
Deployment	[ ]		
Budget	[ ]		
Rework loops / re-spikes	[ ]		

3. Deliverables and project documents

Product deliverables

- ☐ Released build(s) and checksums
- ☐ Source code tagged, with build instructions
- ☐ User documentation
- ☐ Licence and attribution list

Project documents

Step	Document	Final version	Link
1	BRD		
2	Gap Analysis		

Step	Document	Final version	Link
3	Spike / Feasibility		
3 → 1	Rework Plan		
4	Development Plan		
5	Test Plan (QA)		
6	UAT Plan		
6 → 3	Feedback and Change Management		
6 → 7	Release Approval		
7	Deployment Plan		
8	Project Closure		

4. Handover to operations

Area	Handed to	What they receive	Ongoing duty
Product ownership	[ ]	Change register, backlog	Prioritise updates
Code and builds	[ ]	Repo, CI, signing keys	Hotfixes, dependency updates
Infrastructure / hosting	[ ]	Accounts, runbooks	Availability, cost
Support	[ ]	FAQ, issue log	Reply target
Licences	[ ]	Licence list	Re-check on changes; renewals

Recurring tasks: [monthly / quarterly / yearly maintenance].

Credentials are handed over through the organisation's password manager, never by email or chat.

5. Backlog for the next version

Item	Source	Notes
[Deferred requirement]	BRD	
[Deferred CR]	Change register	
[Open minor defect]	Defect tracker	

6. Lessons learned

Held within [1] week of release with the team and a few users.

Step	What worked	What to change	Action
1. BRD			
2. Gap analysis			
3. Spike			
4. Development			
5. QA			
6. UAT and feedback			
7. Deployment			

7. Archive and closure sign-off

- ☐ Documents at final version and linked above
- ☐ Reports and records stored together
- ☐ Change register and defect tracker exported

☐ Project access removed or reduced

Field	Entry
Final version	
Objectives met	[n] of [n]
Open items handed to operations	
Backlog agreed	Yes / No
Product owner (project) signature and date	
Product owner (operations) signature and date	
Sponsor signature and date	

8. Change log

Version	Date	Change
1.0	[YYYY-MM-DD]	First version